

Aliso Creek Ecosystem Restoration Study Schedule*

	Milestone	Study Schedule
1	Alternatives Milestone	Completed
2	Tentatively Selected Plan Milestone	End of March/Early April 2016
	Preparation for public Draft Release	30-60 days
	Public Draft Release /Public Meeting	End of May/June 2016
2A	Public Review & Comment Period	45 days - July 2016
5	Chief's Report	September 2017

*Schedule subject to change